



Date: April 25, 2001

To: Inter-Regional Partnership Members

From: Staff

RE: IRP Timeline

Background

The Partnership is undertaking implementation of the Pilot Project, and looking into the future of the IRP. To accomplish this, a clear timeline with objectives and decision dates is necessary.


Attached is the timeline for the IRP from January 2001 to January 2002. The timeline runs through the jobs/housing opportunity zone selection process. As the Pilot Project proceeds, staff will prepare updated timelines that will be presented to the IRP at each meeting.

The timeline follows the IRP quarterly meeting schedule. If the Partnership decides to change the IRP meeting frequency, the timeline will be updated and modified as necessary to reflect the new meeting schedule. Any changes made to the timeline will be submitted to the IRP for review and acceptance.

Requested Action

Staff requests that the IRP accept the submitted timeline as the framework for the Partnership's actions through January 2002.

IRP Pilot Project Timeline, January 2001 – January 2002



Note: Timeline follows quarterly schedule but will be revised to reflect new IRP meeting schedule