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SIGNIFICANT RECENT PROGRESS (MONTH 3 OF 18-MONTH PROJECT) 
 
1. Initial six-month Kresge Foundation grant secured ($85,700) 
2. Climate Corps “Win-Win” Solutions Coordinator selected 
3. CoCoCAL Adaptation Alliance — SD/LA/BA/SAC + OPR — held 2-day meeting 
4. 11-study report on Bay Area climate impacts released by State CEC 
5. UC Berkeley/JPC Do-Tank planning meeting set for September 17 
6. Meetings underway with ABAG Disaster/Hazard Mitigation staff and consultants 
 
 
OVERALL PROJECT OUTCOMES 
 
Primary Products to Support Local and Regional Projects (December 2013): 
 

1. The Bay Area has a coordinated structure and process for the on-going assessment 
of climate impacts, vulnerabilities, risks and adaptation strategies. 

 
2. Information from that process is being mainstreamed into planning processes and 

disaster preparation for the region, including local general plans, Sustainable 
Communities Strategy, economic development plans, Bay Plan, Clean Air Plan, 
and hazard mitigation plans. 

 
3. The region has a viable strategy to secure funding for both planning and initial 

strategy implementation. 
 
Primary Products to Support Regional Agencies (partial list) 
 

1. Increased support from key regional leaders for Sea Level Rise Strategy and other 
Bay Area adaptation actions. 

 
2. Increased assistance and cost savings for cities, counties and agencies that are 

addressing adaptation issues. 
 

3. High quality climate impacts science and strategies input for SCS I and SCS II. 
 

4. Increased action on urban heat island impacts (ozone, health, energy demand, etc.) 
and other near-term strategies. 
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18-Month Project Roadmap (July 1, 2012 — December 31, 2013) 
 
Step 1:  
Collect information, produce summary report (Versions 1.0/1.1), hold project kickoff 
workshop, and build the network of experts. (JPC funding — June 30) 
 
Step 2:  
Develop a compelling Bay Area story (based on the reports and other input) and produce 
a short briefing paper to illustrate it.  
(JPC funding + Kresge funding — October 15) 
 
Step 3: 
Hold 25 small-group meetings with selected adaptation leaders and key non-climate Bay 
Area leaders to obtain input on their needs, identify champions, obtain resources, and 
build overall support for accelerated action. 
(JPC funding + Kresge funding — December 31) 
 
Step 4:  
Conduct special planning exercises to organize four topic areas: 

• Social Equity and Community Engagement Work Plan (Bay Localize) 
• GHGs + Adaptation Work Plan and Project Implementation (CCBA) 
• Researchers + Practitioners Partnership Work Plan (BAECCC) 
• Decision-Making Work Plan (Berkeley Law) 

(JPC + Kresge funding — January 15, 2013) 
 
Step 5.  
Work with UC Berkeley and other academic leaders in the region to develop a “Do-
Tank” that will bring academic experts together with Bay Area policy makers for high-
level problem-solving and joint projects. 
(JPC + University funding — TBD) 
 
Step 6.  
Develop and provide coordination and leadership for the CoCoCAL alliance of 
adaptation collaborative leaders in San Diego, Los Angeles, Sacramento and the Bay 
Area. Create a formal partnership between the four regions and the State. 
(JPC Funding — Underway) 
 
Step 7. 
Develop an Action Plan and the Collaborative Structure/Home-Base/Funding to meet the 
3 key project goals, obtain buy-in from key partners/stakeholders, and finalize. 
(JPC + Kresge funding — February 28, 2013) 
 
Step 8: 
Implement the Action Plan to reach the 3 project goals. 
(March 1, 2013 — December 31, 2013 — Funding TBD) 
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