

Regional Agency Climate Team — Current Work Summary
March 2, 2009

	Regional Agency	Action	Primary Contact	Status 3/2/09
1.	ABAG	SB 375 implementation	Ken Kirkey KennethK@abag.ca.gov Paul Fassinger paulf@abag.ca.gov	With MTC. JPC will discuss 3/20. General Assembly on 4/23 will focus on 375. RTAC held first meeting in January with recommendations due in September.
2.	ABAG	FOCUS implementation	Ken Kirkey KennethK@abag.ca.gov	With MTC. Planning grants and station area grants are in-progress.
3.	ABAG	Projections 2009 (performance-based)	Paul Fassinger paulf@abag.ca.gov	Conducting analysis of scenarios and preparing report. To be presented to Executive Board 3/19. Final to be completed in June 2009.
4.	ABAG	PG&E Green Communities “bridge” funding for local energy assistance (single point of sales).	Jerry Lahr JerryL@abag.ca.gov	“Bridge” funding confirmed. Continuing discussions with PG&E on expanded scope of services. Green Communities Program awaiting official CPUC approval (expected August 2009).
5.	ABAG	Green Business Program	Ceil Scandone Ceils@abag.ca.gov	Statewide Green Business Program network is developing a program management/measurement system to track results including GHG reduction. System operational 3 rd Quarter 2009.
6.	ABAG	Regionalizing Berkeley FIRST (solar and EE financing)	Ezra Rapport ezrar@abag.ca.gov	ABAG model anticipates partnership with PG&E who has shown initial interest. Meetings are ongoing. Presentation on 3/19 to Executive Board.
7.	ABAG	Spring General Assembly	Pat Jones pats@abag.ca.gov	4/23 event planning in progress with BAAQMD. SB 375 will be the focus.

	Regional Agency	Action	Primary Contact	Status 3/2/09
8.	ABAG	Climate Library	Sailaja Kurella SailajaK@abag.ca.gov	Climate change documents being compiled and categorized.
9.	BAAQMD	Multi-Pollutant 2009 Clean Air Plan	Dave Burch dburch@baaqmd.gov	Draft strategy Spring 2009. Draft plan Summer 2009. Completion in late 2009.
10	BAAQMD	Local Government Climate Summit	Abby Young ayoung@baaqmd.gov	5/4 event planning in-progress with other agencies
11	BAAQMD	Bay Area GHG Inventory	Henry Hilken hhilken@baaqmd.gov	Completed
12	BAAQMD	CEQA guidelines revision	Dave Vintze dvintze@baaqmd.gov	1 st workshop held on 2/26. Completion in Summer 2009.
13	BAAQMD	Climate Grant Program (Round 2)	Abby Young ayoung@baaqmd.gov	Up to \$7 million from Conoco-Phillips settlement. Eligible projects will be for direct emissions reduction (no planning grants). Call for projects in Summer 2009.
14	BAAQMD	Local government climate web portal	Sigalle Michael smichael@baaqmd.gov	In-development. Beta version up for testing in Spring 2009. Contract with Institute for Local Government.
15	BAAQMD	Indirect Source Rule	Henry Hilken hhilken@baaqmd.gov	Rule development has commenced.
16	BCDC	Report: Climate Change Impacts on SF Bay & Adaptation Strategies	Leslie Lacko lesliel@bcdca.gov	Briefing for JPC on 3/20. Briefing for Commission on 4/2.

	Regional Agency	Action	Primary Contact	Status 3/2/09
17	BCDC	Climate Ready Estuary Project	Sara Polgar sarap@bcdc.ca.gov Judy Kelly JAKelly@waterboards.ca.gov	With ABAG. Re-scoping with EPA for broader set of impacts.
18	BCDC	State Climate Adaptation Strategy (CAS) — Ocean and Coastal Section	Steve Goldbeck steveg@bcdc.ca.gov	In-progress. Draft state report to be released in Spring 2009.
19	BCDC	Resilient shoreline design competition	Brad McCrea bradm@bcdc.ca.gov	Jury being selected. Scoping materials out in late March.
20	BCDC	Wetlands and tidal marsh impacts study	Adam Parris adamp@bcdc.ca.gov	Project starts in April 2009.
21	BCDC	Sea level rise conference with Dutch experts	Will Travis travis@bcdc.ca.gov	Fall 2009.
22	BCDC	Local government adaptation assistance program	Sara Polgar sarap@bcdc.ca.gov	In-design. 2-year grant begins Summer 2009.
23	MTC	T-2035 Regional Transportation Plan	Doug Kimsey dkimse@mtc.ca.gov	Approval set for March 2009
24	MTC	Transportation Climate Action Campaign	Doug Kimsey dkimse@mtc.ca.gov	\$80 million over 5 years program within RTP. Start date unsure.

	Regional Agency	Action	Primary Contact	Status 3/2/09
25	MTC	Federal stimulus package for Bay Area transportation	Therese McMillan Tmcmillan@mtc.ca.gov	Commission discussed and adopted on 2/25.
26	MTC	Transportation/climate public info campaign	Ellen Griffin egriffin@mtc.ca.gov	In discussion with BAAQMD
27	MTC	Climate friendly parking strategies	Valerie Knepper VKnepper@mtc.ca.gov	White paper draft in development. State legislation being drafted. Hearing held in Sacramento 2/24.
28	MTC	Station area grants and FOCUS planning grants	Doug Johnson djohnson@mtc.ca.gov	With ABAG
29	MTC	CMA worksopes (including climate)	Valerie Knepper VKnepper@mtc.ca.gov	Spring 2009.
30	MTC	Climate transportation resource guide	Bruce Riordan bruce@elmwoodconsulting.com	DRAFT released for comment 2/13.
31	MTC	SB 375 implementation	Therese McMillan Tmcmillan@mtc.ca.gov	With ABAG JPC discussion 3/20 General Assembly 4/23 RTAC held first meeting in January with recommendations due in September 2009.