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Bay Area activities

e Northern and Coastal California Water
Bond Coalition

 CALFED-ABAG Task Force

« BAWAC and other water agencies
= DeVEI.O_ped the Letter OfMﬂfulalln_..h...Lp,
Understandings

_ Started to prepare the Water Supply & Water
Quality Section of the IRWMP




LOMU — Letter of
Mutual Understandings




LOMU goals

1. Develop a comprehensive Integrated
Regional Water Management Plan

Foster coordination, collaboration and
communication between Bay Area
AQENCIES il § SN
Improve regional competitiveness for
state and federal grant funding




SF Bay Area IRWMP

e Four functional area Technical
Coordinating Committees (TCCs)
— Water Supply & Water Quality
— Clean Water & Recycled Water

— Flood Protectlon & Stormwatelr_.h
Management

— Watershed Management & Habitat
Protection & Restoration

. SF Bay TCC




IRWMP organizational chart
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Status of Bay Area IRWMP

WS-WQ soon to be completed

FP-SM just underway and to completed
January 2005

WM-HPR to start soon W|th completlon

by June 2005, . R B W

“s"WR to be prepared usmg BARWRP as
the basis -




Timeline

Late 2004/early 2005 — Functional area
IRWMP sections completed

Feb 2005 — First cycle grant applications
submitted

May 2005 — Grants awarded ..~
_».2005=Bay Area IRWMP completed

Feb 2006 — Second cycle grant
applications submitted




Questions or comments?




