## Regional Agency Joint Climate Action — ABAG, BAAQMD, BCDC, MTC <u>Progress Report — July 10, 2009</u>

Ta	ısk	Current Status (7/10/09)	Milestones
1.	Begin development of the Sustainable Community Strategy (SB 375).  Lead: ABAG, MTC	ABAG and MTC are currently holding discussions with local stakeholders on key SCS implementation issues. It is anticipated that JPC will discuss and finalize the proposed implementation policies at its September meeting. See draft proposed policies at: <a href="http://www.abag.ca.gov/jointpolicy/jpc-sb375-implementation.htm">http://www.abag.ca.gov/jointpolicy/jpc-sb375-implementation.htm</a> MTC and ABAG staff held a half-day workshop on June 4 to identify and address 8 key issues for the implementation of SB 375 and the creation of a strong SCS/APS.	<ul> <li>A. Form the regional partnership to prepare the SCS by December 2009</li> <li>B. Develop integrated modeling system by June 2010</li> <li>C. Set regional GHG target by September 2010</li> <li>D. Develop SCS as part of 2013 Regional Transportation Plan</li> </ul>
2.	Design and adopt an Indirect Source Rule. Lead: BAAQMD	BAAQMD is developing an ISR concept paper for Summer/Fall release with a draft rule expected in Fall/Winter. <i>JPC will discuss the ISR concept paper at its November meeting.</i> BAAQMD conducted the first meeting of its 15-person ISR external stakeholder group on May 28.	A. Adopt an Indirect Source Rule by 2010.
3.	Develop and advance climate- friendly regional parking policies. Lead: MTC	MTC's consultants (Nelson/Nygaard) have prepared a background paper on potential <u>parking options</u> . <i>Initial JPC discussion on the paper will take place at the July JPC meeting</i> .  BAAQMD and MTC are supporting a set of state bills that would strengthen parking policies and programs.	A. Develop agreement on regional approaches for short / longer term:     Summer 2009-Summer 2010      B. Incorporate parking into FOCUS technical assistance program: Summer 2009

Ta	nsk	Current Status (7/10/09)	Milestones
			<ul> <li>C. Best Practices workshops: FY 09/10</li> <li>D. Update TLC guidelines re capital support for innovative parking strategies: Dec 09</li> <li>E. Develop T2035 Climate Change Guidelines re capital support for innovative parking strategies: FY 09/10</li> <li>F. Continue supporting state &amp; federal bills to strengthen parking policies: ongoing</li> </ul>
4.	Provide support for a coordinated public/private regional plan for electric vehicles.  Lead: BAAQMD and MTC	BAAQMD, on behalf of a series of stakeholders, has submitted a major regional application for federal stimulus \$\$ for EV infrastructure and city/county fleets.  MTC and BAAQMD are working with a 50+ person regional EV public sector stakeholders group to ID/address key barriers and advance EVs across the region (last meeting 7/8/09)	<ul> <li>A. Submit application for funding from federal and state sources: May/June 2009 (completed)</li> <li>B. Develop other funding opportunities for funding using BAAQMD and MTC funds: October 2009</li> <li>C. Regional/state agreement on EV infrastructure standards. Date TBD</li> </ul>
5.	Design and implement a regional solar installation/energy efficiency financing program for residential/commercial buildings.  Lead: ABAG	ABAG and PG&E are jointly developing a San Francisco Bay Area-wide solar and energy efficiency financing district. As currently envisioned, the program would offer a "one-stop shop" for customers to take advantage of property-based financing in support of "bundled" energy efficiency and renewable projects. A staff memo to ABAG's Executive Board outlining progress made to date is available at: <a href="http://www.abag.ca.gov/meetings/execboard.html">http://www.abag.ca.gov/meetings/execboard.html</a>	A. Solar/Energy Efficiency District designed and implemented. Date TBD.

Task	Current Status (7/10/09)	Milestones
6. Coordinate a regional/local approach to climate adaptation.  Lead: BCDC and ABAG	ABAG and BCDC are outlining a draft 5-task work program that could be implemented over several years.  1. Identify and summarize Bay Area climate impacts. (This task will be lead by the academic/scientific community.)  2. Produce a "foundation" document/web site on Bay Area impacts and need for action.  3. Create a campaign to generate action on adaptation.  4. Create a regional/local adaptation plan.  5. Create and implement a local assistance program.  ABAG and BCDC are exploring partnership opportunities with City of San Francisco, State of California, Bay Area Council, SPUR and other interested parties to fund and implement Tasks 1 and 2.  ABAG, through the San Francisco Estuary Partnership (SFEP), has secured a 5-month staff person (Emily Pimentel) from EPA to assist with this task.  BCDC/ABAG staff members are working together on NOAA workshops for local governments on adaptation planning in September.  In August, BCDC will add a two-year NOAA Coastal Management Fellow, (Courtney Scarborough) to enhance inter-agency coordination and help develop tools for adaptation planning and implementation.	A. Coordinated Adaptation Assistance Program. Date TBD.